

## Exam Questions 70-348

Managing Projects and Portfolios with Microsoft PPM (beta)

<https://www.2passeasy.com/dumps/70-348/>



## NEW QUESTION 1

### HOTSPOT

You are the project manager for a real estate management company. You are using Microsoft Project to manage the development of a new restaurant. The schedule includes a task named Equipment delivery.

Your supplier states that they will start delivering stoves, refrigerators, and other equipment on June 9, 2016.

You need to modify the Equipment delivery task.

How should you configure the constraint for the task? To answer, select the appropriate option from each list in the answer area.

## Answer Area

Constraint information	Option
Constraint Type	<div>▼</div> <div>As Soon aAs Possible</div> <div>As Late As Possible</div> <div>Start No Earlier Than</div> <div>Start No Later Than</div> <div>Finish No Earlier Than</div> <div>Finish No Later Than</div>
Constraint Date	<div>▼</div> <div>June 7, 2016</div> <div>June 9, 2016</div> <div>June 13, 2016</div> <div>June 15, 2016</div>

Answer:

Explanation:

## Answer Area

Constraint information	Option
Constraint Type	<div>▼</div> <div>As Soon aAs Possible</div> <div>As Late As Possible</div> <div>Start No Earlier Than</div> <div>Start No Later Than</div> <div>Finish No Earlier Than</div> <div>Finish No Later Than</div>
Constraint Date	<div>▼</div> <div>June 7, 2016</div> <div>June 9, 2016</div> <div>June 13, 2016</div> <div>June 15, 2016</div>

## NEW QUESTION 2

### HOTSPOT

Your organization uses Microsoft PPM for tracking projects.

For one specific cross-functional project, different managers are responsible for different phases. These managers must be able to receive the task status updates for the project tasks that they are responsible for.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

## Answer Area

Statement	Yes	No
You can ensure that all project managers will receive the task status updates by setting <b>Status Manager</b> for the specific tasks.	<input type="radio"/>	<input type="radio"/>
You can ensure that managers will receive the task status updates by setting <b>Assignment Owner</b> for the specific tasks.	<input type="radio"/>	<input type="radio"/>
By default, the status manager is the user who originally publishes a new task to Microsoft PPM.	<input type="radio"/>	<input type="radio"/>

Answer:

Explanation: References:  
<https://support.office.com/en-gb/article/Status-Manager-task-field-4bc59e8b-fa20-415f-acd0-393b8572e6c4>

NEW QUESTION 3

HOTSPOT

A project that you manage begins to go over budget.  
You need to reduce the scope of the project and retain a baseline record for all tasks.  
For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Answer Area

Statement	Yes	No
You can use the <b>Schedule</b> page to delete the tasks.	<input type="radio"/>	<input type="radio"/>
You can use Microsoft Project to delete the tasks, and publish the changes.	<input type="radio"/>	<input type="radio"/>
You can use Microsoft Project to make the tasks inactive and publish the changes.	<input type="radio"/>	<input type="radio"/>

Answer:

Explanation:

Answer Area

Statement	Yes	No
You can use the <b>Schedule</b> page to delete the tasks.	<input type="radio"/>	<input checked="" type="radio"/>
You can use Microsoft Project to delete the tasks, and publish the changes.	<input type="radio"/>	<input checked="" type="radio"/>
You can use Microsoft Project to make the tasks inactive and publish the changes.	<input checked="" type="radio"/>	<input type="radio"/>

NEW QUESTION 4

You are the administrator for an organization that uses Microsoft PPM. The IT department has 10 developers. You assign all developers to a team named Developers. The IT manager plans to use the team feature of Microsoft PPM.  
You need to ensure that all project managers can use Team assign instead of Resource assign.  
What should you do to finish the Developers team configuration?

- A. Create a generic resource named Developers that is not assigned to the Developers tea
- B. Select the Team Assignment Pool option for the resource.
- C. Create a generic resource named Developers.
- D. Create a generic resource named Developer
- E. Assign the resource to the Developers team.
- F. Create a generic resource named Developers that is assigned to the Developers tea
- G. Select the Team Assignment Pool option for the resource.

Answer: D

Explanation: References:  
<http://www.mpug.com/articles/working-teams-project-onlineproject-server-2013/>

NEW QUESTION 5

DRAG DROP

You are a program manager who is using Microsoft PPM and Microsoft Project to manage an e-commerce portal development program.  
The program is separated into individual projects that represent each area of development, so that each group can manage its own tasks while still having progress visibility at the program level.  
You need to be able to manage the overall program as well as its associated individual projects within Project Center. This includes the project sites associated with both the program and the individual projects. Each individual project site should be a subsite of the overall program project site.  
You need to create the master program, the individual projects, and their associated project sites.  
Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.



## Actions

Under **Server Settings | Connected SharePoint Sites**, select **Settings**, and then, in the **When an Enterprise Project is published** dialog box, ensure that the **Allow users to choose** option is selected.

Under **Server Settings**, select **Additional Server Setting**, and then ensure that the **Allow master projects to be saved and published** check box is selected.

In Microsoft Project, create the individual projects, selecting to provision the site as a subsite for the e-commerce portal development program project site on publish.

From Microsoft Project, create the individual projects, selecting to provision the site.

In Microsoft Project, create the master project and select the master project site on publish

Under **Server Settings | Connected SharePoint Sites**, select **Settings**, and then, in **When an Enterprise Project is published**, ensure that the **Sync Enterprise Projects tasks to Tasks List** option is selected.

## Answer Area



Answer:

Explanation:

## Actions

Under **Server Settings | Connected SharePoint Sites**, select **Settings**, and then, in the **When an Enterprise Project is published** dialog box, ensure that the **Allow users to choose** option is selected.

Under **Server Settings**, select **Additional Server Setting**, and then ensure that the **Allow master projects to be saved and published** check box is selected.

In Microsoft Project, create the individual projects, selecting to provision the site as a subsite for the e-commerce portal development program project site on publish.

From Microsoft Project, create the individual projects, selecting to provision the site.

In Microsoft Project, create the master project and select the master project site on publish

Under **Server Settings | Connected SharePoint Sites**, select **Settings**, and then, in **When an Enterprise Project is published**, ensure that the **Sync Enterprise Projects tasks to Tasks List** option is selected.

## Answer Area

Under **Server Settings**, select **Additional Server Setting**, and then ensure that the **Allow master projects to be saved and published** check box is selected.

Under **Server Settings | Connected SharePoint Sites**, select **Settings**, and then, in **When an Enterprise Project is published**, ensure that the **Sync Enterprise Projects tasks to Tasks List** option is selected.

In Microsoft Project, create the master project and select the master project site on publish



In Microsoft Project, create the individual projects, selecting to provision the site as a subsite for the e-commerce portal development program project site on publish.



## NEW QUESTION 6

You are using Microsoft PPM to manage an e-commerce portal development program. The program is separated into individual projects that represent each area of development.

You have the following requirements:

You need to set up the e-commerce portal development program and its associated projects in Microsoft PPM.

Where should you add resources?

- A. in the e-commerce portal development program project site
- B. in the individual project schedules
- C. in Build Team, in the e-commerce portal development program schedule
- D. in the individual project sites

**Answer:** C

#### NEW QUESTION 7

Your organization is using Microsoft PPM to manage and track all projects.  
 The Project Management Office (PMO) needs to know which of the projects are aligned to the organization's strategic objectives.  
 You need to configure Microsoft PPM to use Portfolio Analysis.  
 Which two activities should you perform? Each correct answer presents part of the solution.

- A. Set up Project Departments.
- B. Prioritize the drivers by specifying the priority value for each driver.
- C. Configure the Full-time Equivalent calculation.
- D. Define business drivers.

**Answer:** BD

**Explanation:** References:  
<https://technet.microsoft.com/en-us/library/dn641991.aspx>

#### NEW QUESTION 8

Your company has had several large projects fail due to cost overruns and the lack of available resources. These projects use an enterprise project type named Large IT Project and use a workflow to govern the approval of the projects. The workflow consists of four phases: Initiate, Plan, Execute, and Close.  
 You need to use Microsoft PPM to compare the value that a new project provides with the cost of implementing the project.  
 Which three configuration changes should you make? Each correct answer presents part of the solution.

- A. Navigate to PWA Setting
- B. Edit the Large IT Project project type, and in the Available Project Detail Page section, add the Strategic Impact form.
- C. Create a project-level custom field that will be used to enter the total cost of a project.
- D. Define your company's strategic drivers, and enter them into the Strategic Impact form.
- E. Create a project-level custom field that will be used to enter the value statements of why this project should be undertaken.
- F. Define your company's strategic drivers and enter them into the driver library.
- G. In PWA Settings, edit and then save the stage informatio
- H. In the Available Project Detail Page section, add the Strategic Impact form.

**Answer:** ABE

#### NEW QUESTION 9

This question requires that you evaluate the underlined text to determine if it is correct.  
 Cost resources affect the schedule when they're assigned to tasks.  
 Review the underlined text. If it makes the statement correct, select "No change is needed". If the statement is incorrect, select the answer choice that makes the statement correct.

- A. No change is needed.
- B. Work resources.
- C. Material resources.
- D. Budget work resources.

**Answer:** B

**Explanation:** References:  
<https://support.office.com/en-gb/article/How-Project-schedules-tasks-Behind-the-scenes-df3431ab-8d8a-4047-afc6-a87b547dbac0# toc312058394>

#### NEW QUESTION 10

HOTSPOT  
 You are evaluating the requirements for creating a new portfolio analysis.  
 For each of the following statements, select Yes if the statement is true. Otherwise, select No.

### Answer Area

Statement	Yes	No
To create a new portfolio analysis, you must create at least one enterprise project cost or number field.	<input type="radio"/>	<input type="radio"/>
To create a new portfolio analysis, you must create at least one driver prioritization.	<input type="radio"/>	<input type="radio"/>
To create a new portfolio analysis you must select at least one project.	<input type="radio"/>	<input type="radio"/>

Answer:

Explanation: References:

<https://technet.microsoft.com/en-us/library/dn641991.aspx>

#### NEW QUESTION 10

HOTSPOT

You use Microsoft PPM to manage projects. You plan to use milestones in a project.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

### Answer Area

Statement	Yes	No
You cannot create a milestone by using PWA.	<input type="radio"/>	<input type="radio"/>
You must be connected to a Microsoft PPM in order to create a milestone by using Project Pro for Office 365.	<input type="radio"/>	<input type="radio"/>
You can create a milestone using Milestone in Microsoft Project.	<input type="radio"/>	<input type="radio"/>

Answer:

Explanation:

### Answer Area

Statement	Yes	No
You cannot create a milestone by using PWA.	<input type="radio"/>	<input checked="" type="radio"/>
You must be connected to a Microsoft PPM in order to create a milestone by using Project Pro for Office 365.	<input type="radio"/>	<input checked="" type="radio"/>
You can create a milestone using Milestone in Microsoft Project.	<input checked="" type="radio"/>	<input type="radio"/>

#### NEW QUESTION 15

You are a project manager for an organization that is using Microsoft Project.

You have enabled Single Entry Mode and team members update their task using timesheets.

You need to see how these updates impact your project before you approve the tasks. What should you do?

- A. From Project Professional Backstage view, review updates.
- B. From Project Professional Tracking Gantt, review updates.
- C. From Project Professional Task Usage, review updates.
- D. Go to the PWA Approvals page and run the rules you have configured.

Answer: D

#### NEW QUESTION 20

You are an administrator for an organization that uses Microsoft PPM. A project manager is building a team for a project.

The project manager reports that a newly hired resource is not visible in Build Team. You need to ensure that newly added users are available in Build Team.

What should you do?

- A. Edit the user account, set Default Booking Type as Committed.
- B. Edit the user account, select the check box Team Assignment Pool.
- C. Edit the user account, select the check box User can be assigned as a resource.
- D. Edit the user account, set the account status to Active.

Answer: D

#### NEW QUESTION 22

You are a portfolio manager for an organization that uses Microsoft PPM to manage projects. You plan to implement Power BI.

You need to import into Power BI by using the Microsoft Project Online content pack. What should you do?

- A. In the Power BI Add content pack library, connect to Microsoft PPM by using the URL for the organization.
- B. In the Power BI Services content pack library, connect to Microsoft PPM using the Microsoft PPM URL for the organization.
- C. In the Power BI Import or Connect to Data tool, select Databases and mor



- D. Then, connect to Microsoft PPM by using the database alias for the organization.  
E. In the Power BI My Organization content pack library, connect to Microsoft PPM by using the PWA URL for the organization.

**Answer:** B

**Explanation:** References:  
<https://powerbi.microsoft.com/en-us/documentation/powerbi-content-pack-project-online/>

#### NEW QUESTION 24

You are a project manager for an organization that uses Microsoft PPM. You plan each project in phases. Team members must only see the assignments from a selected phase. All reports and project schedule views must reflect the entire project schedule, so the entire project is visible to the management team. You need to configure Microsoft PPM. What should you do?

- A. Set the Publish field to No for all tasks that need the assignments to be hidden from the team members.  
B. Delete the assignments that are not ready to be published to the team members.  
C. Set up a new security category for the management team.  
D. Set the booking type to Proposed for all tasks that need the assignments to be hidden from the team members.

**Answer:** D

#### NEW QUESTION 28

You are project manager for an organization that is uses Microsoft PPM. You need to create a project deliverable for the current project. What should you do?

- A. In Microsoft Project, manage a deliverable.  
B. On the project site, edit the list to include the Task ID attribute.  
C. In Microsoft Project, use Sync Deliverables.  
D. On the project site, create a new item in the Deliverables list.

**Answer:** D

**Explanation:** References:  
<https://diegocampereira.com/2017/02/10/creating-deliverables-using-microsoft-project-professional-and-project-site/>

#### NEW QUESTION 29

DRAG DROP

You are the administrator for an organization that uses Microsoft PPM. Users must be able to create projects by using predefined templates. You need to create a new Enterprise Project Template and make it available for users. In which order should you perform the actions? To answer, move all of the actions from the list of actions to the answer area and arrange them in the correct order.

##### Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type** to **Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

##### Answer Area



**Answer:**

**Explanation:**

## Actions

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type** to **Template**.

From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

From **Save as Template**, select the type of the data that you want to remove from the template.

## Answer Area

Open the project file you want to save as a template, in Project Pro for Office 365, while connected to PWA.

From Microsoft Project, in **Save to Project Web App**, set the **Type** to **Template**.



From **Save as Template**, select the type of the data that you want to remove from the template.



From **Settings**, click **Enterprise Project Types** and attach the project template to the new **Enterprise Project Type**.

### NEW QUESTION 33

You are a project manager for an organization that uses Microsoft PPM to manage project resources. You are responsible for several projects. Your organization is trying to improve the resource management maturity level, and has just finished the training on the new process for all project and resource managers. Resource requests must be submitted based on units less than or equal to 75 percent, leaving 25 percent of the resources' capacity for administrative work. You need to enter the resource requests. What should you do?

- A. Set the assignment units to 75%.
- B. Set the task resource units to 75%.
- C. Set the engagement units to 75%.
- D. Set the task type to Fixed Units and the resource units to 75%.

**Answer:** A

**Explanation:** References:

<https://support.office.com/en-us/article/Assignment-Units-fields-1826d47c-b0d5-440c-bc41-712c11311737>

### NEW QUESTION 37

HOTSPOT

You create a new project plan. You plan to take a snapshot of the project before and after the project start date. For each of the following statements, select Yes if the statement is true. Otherwise, select No.

## Answer Area

Statement	Yes	No
You should set the first baseline before the project begins.	<input type="radio"/>	<input type="radio"/>
You should set the first baseline after the project begins.	<input type="radio"/>	<input type="radio"/>
You should set an interim plan after the project begins.	<input type="radio"/>	<input type="radio"/>

**Answer:**

**Explanation:** The first baseline happens after the planning stage of the project. It is a snapshot of the planned timescales.

At the start of a project, when the manager has all the tasks in place, the people are assigned and the money is budgeted, he creates a baseline of data for his project so that he can measure its progress.

References:

<https://support.office.com/en-us/article/Create-or-update-a-baseline-or-an-interim-plan-7E775482-AC84-4F4A-BBD0-592F9AC91953>

### NEW QUESTION 40

You are a resource manager in an organization that uses Microsoft PPM for resource management. You manage two teams, one local and one remote. Project managers are instructed to always submit resource requests based on generic roles instead of named resources. Resource managers replace the generic resources with available named resources.

Project managers must not start work on projects that have generic resources assigned. You need to replace proposed requests with committed, named resources.



Which three actions should you perform? Each correct answer presents part of the solution.

- A. Open resource requests.
- B. Select both the generic and named resource.
- C. Replace the generic resource with a named resource.
- D. Click Build Team.
- E. Select Replace, and accept and confirm the resource.

Answer: BDE

NEW QUESTION 44

You are a project manager in an organization that uses Microsoft PPM. You create a proposal for a new project by entering values for the Name, Description, Proposed Cost, Proposed Benefits, and Sponsor Name properties.  
The PMO must be able to approve all project proposals that have a proposed cost above a certain threshold value.  
You need to use a project approval workflow.  
Which three objects should use? Each correct answer presents part of the solution.

- A. Project Departments
- B. Enterprise Project types
- C. Project Detail Pages
- D. Project schedule templates
- E. Phases and stages

Answer: BCE

NEW QUESTION 49

DRAG DROP

You are a project manager in an organization that is using Microsoft PPM for work management.  
You have already accepted all status updates in the Approval Center, but you are still unable to see the updates in your project schedule.  
You need to ensure that status updates are reflected in your project schedule.  
Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area and arrange them in the correct order.

Actions

- Select all unpublished status updates.
- Access the **Status updates history**.
- Select your project schedule.
- Access the **Projecr Center**.
- Access the **Approval Center**.
- Select **Accept**.
- Select **Publish**.

Answer Area



Answer:

Explanation:

## Actions

- Select all unpublished status updates.
- Access the **Status updates history**.
- Select your project schedule.
- Access the **Project Center**.
- Access the **Approval Center**.
- Select **Accept**.
- Select **Publish**.

## Answer Area

Access the **Approval Center**.

Access the **Status updates history**.



Select all unpublished status updates.



Select **Publish**.



### NEW QUESTION 53

#### DRAG DROP

You are project manager in your company's PMO. You have permission to manage the Enterprise Global view in Microsoft PPM. Your organization works with many large multiyear projects often managed by more than one project manager.

You need to provide an Enterprise Global view that displays the fields necessary for your colleagues to control whether a task is published, who will be responsible for sending the task updates for the task, and who is responsible for approving updates from resources.

Which five actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area and arrange them in the correct order.

## Actions

- Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.
- Open the checkout the **Enterprise Global** file.
- Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.
- Save, close, and check in the **Enterprise Global** file.
- Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.
- Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.
- Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.
- Create a new table named **Publish** that includes the **Project**, **Assignment Units**, and **Status Indicator** fields.

## Answer Area



Answer:



Explanation:

### Actions

- Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.
- Open the checkout the **Enterprise Global** file.
- Use the **Organizer** to copy the **Publish Table**, **No Group** group, **No Filter** filter, and the **Publishing** view from the local project to the **Enterprise Global** file.
- Save, close, and check in the **Enterprise Global** file.
- Create a new view named **Publishing** using the **Publish Table**, **Task Usage** screen, **No Group** group, and the **No Filter** filter.
- Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.
- Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.
- Create a new table named **Publish** that includes the **Project**, **Assignment Units**, and **Status Indicator** fields.

### Answer Area

- Open the checkout the **Enterprise Global** file.
- Create a new table **Publish** that includes the **Publish**, **Assignment Owner**, and **Status Manager** fields.
- Create a new view named **Publishing** using the **Publish Table**, **Tracking Gantt** screen, **No Group** group, and the **No Filter** filter.
- Use the **Organizer** to copy the **Publish Table** and the **Publishing** view from the local project to the **Enterprise Global** file.
- Save, close, and check in the **Enterprise Global** file.

### NEW QUESTION 56

DRAG DROP

You are an administrator for your company's Microsoft PPM environment. You implement several project level enterprise custom fields and add these fields to new and existing views.

Some users report they spend too much time scrolling left and right in a view named Team Status. You determine that the column width for the Enterprise Project Type field may be causing the issue.

You need to reduce the amount of scrolling.

Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area and arrange them in the correct order.

### Actions

- Increase the value of **Left offset for the splitter bar**.
- Select the **Team Status** view.
- From **Settings**, click **Manage Views**.
- Save the view.
- Decrease the value of **Left offset for the splitter bar**.
- Decrease the field width for the **Enterprise Project Type** field and enter **EPT Name** into the **Custom Label** field.

### Answer Area

- ←
- 
- ↑
- ↓

Answer:



Explanation:

### Actions

- Increase the value of **Left offset for the splitter bar**.
- Select the **Team Status** view.
- From **Settings**, click **Manage Views**.
- Save the view.
- Decrease the value of **Left offset for the splitter bar**.
- Decrease the field width for the **Enterprise Project Type** field and enter **EPT Name** into the **Custom Label** field.

### Answer Area

- From **Settings**, click **Manage Views**.
- Select the **Team Status** view.
- Decrease the field width for the **Enterprise Project Type** field and enter **EPT Name** into the **Custom Label** field.
- Save the view.

### NEW QUESTION 59

DRAG DROP

You are the Microsoft PPM administrator for a large organization.

You need to ensure that line managers can delegate timesheet approvals to their team members.

Which three actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

### Actions

- Switch to **SharePoint Permission Mode**.
- Set the value of the **Manage Resource Delegates** category permission to **Allow**.
- Switch to **Project Permission Mode**.
- Add the line managers to a new group. Set the value of the **Manage My Delegates** permission for the group to **Allow**.
- Instruct the line managers to set up the delegation by using the **Manage Delegates** option from the **Settings** page.

### Answer Area



Answer:

Explanation: References:

<https://technet.microsoft.com/en-us/library/cc197631.aspx>

### NEW QUESTION 60

HOTSPOT

You use Microsoft PPM to manage projects. You plan to add risks and issues to a project.

For each of the following statements, select Yes if the statement is true. Otherwise, select No.

Answer Area

Statement	Yes	No
To add risks and issues, open the project site that is connected to the project. Navigate to the list of risks or issues, and then add risks or issues.	<input type="radio"/>	<input type="radio"/>
To add risks and issues for a project, open the project in Microsoft Project, and then add risks or issues.	<input type="radio"/>	<input type="radio"/>
To add risks and issues for a project, select <b>Issues and Risks</b> in the quick launch menu.	<input type="radio"/>	<input type="radio"/>

Answer:

**Explanation:** References:  
<https://blogs.technet.microsoft.com/projectsupport/2014/05/23/project-server-2013-links-to-issues-risks-and-documents/>

NEW QUESTION 65

You are the Microsoft PPM administrator for a large company. The IT manager uses four business drivers for prioritization. The priority of all four drivers is set at 25 percent.  
The IT manager adds an additional business driver that has a priority value set to 30 percent.  
You need to create a new prioritization that includes the additional business driver. What should you do?

- A. Create a new calculated prioritization
- B. Select the drivers to prioritize.
- C. Create a new manual prioritization
- D. Select the correct department, and then select the drivers to prioritize.
- E. Create a new manual prioritization
- F. Select the drivers to prioritize, enter the value for each driver, and then choose to normalize.
- G. Create a new manual prioritization
- H. Select the drivers to prioritize, and then rank the drivers sequentially.

Answer: C

**Explanation:** References:  
<http://deltabahn.com/ppm-driver-prioritization/>

NEW QUESTION 68

DRAG DROP  
An organization uses Microsoft PPM to manage content related to projects.  
You need to prevent Microsoft PPM from creating a project site when a new project is created.  
Which four actions should you perform in sequence? To answer, move the appropriate actions from the list of actions to the answer area, and arrange them in the correct order.

Actions

- Choose **Do not create a site**.
- Edit the IT Enterprise Project Type.
- In **Project Site Template**, select **Project Site**.
- Navigate to the **Settings** page.
- Select **Enterprise Project Types**.
- Select **Additional Server Settings**.
- Select **Connected SharePoint Sites**.

Answer Area





Answer:

Explanation:

### Actions

- Choose **Do not create a site.**
- Edit the IT Enterprise Project Type.
- In **Project Site Template**, select **Project Site.**
- Navigate to the **Settings** page.
- Select **Enterprise Project Types.**
- Select **Additional Server Settings.**
- Select **Connected SharePoint Sites.**

### Answer Area

- Navigate to the **Settings** page.
- Select **Additional Server Settings.**
- Select **Connected SharePoint Sites.**
- Choose **Do not create a site.**

### NEW QUESTION 69

HOTSPOT

Your organization uses Microsoft PPM and Power BI to manage projects. You create status reports for projects by using Microsoft Excel files and Power BI Desktop. You plan to combine several specific reports into a single Power BI dashboard. For each of the following statements, select Yes if the statement is true. Otherwise, select No.

### Answer Area

Statement	Yes	No
If you connect an Excel workbook that contains PivotTables and Charts to Power BI, you can select a range and pin the selection to a dashboard.	<input type="radio"/>	<input type="radio"/>
If you import an Excel workbook that contains PivotTables and Charts to Power BI, you can select a range and pin the selection to a dashboard.	<input type="radio"/>	<input type="radio"/>
If you publish a Power BI Desktop file that contains Power BI visualizations to Power BI, you can select a visualization and pin it to a dashboard.	<input type="radio"/>	<input type="radio"/>

Answer:

Explanation:

### Answer Area

Statement	Yes	No
If you connect an Excel workbook that contains PivotTables and Charts to Power BI, you can select a range and pin the selection to a dashboard.	<input checked="" type="radio"/>	<input type="radio"/>
If you import an Excel workbook that contains PivotTables and Charts to Power BI, you can select a range and pin the selection to a dashboard.	<input type="radio"/>	<input checked="" type="radio"/>
If you publish a Power BI Desktop file that contains Power BI visualizations to Power BI, you can select a visualization and pin it to a dashboard.	<input type="radio"/>	<input checked="" type="radio"/>

### NEW QUESTION 71



You are a project manager in an organization that uses Microsoft PPM.  
You have been given additional responsibilities managing existing projects created by another project manager.  
When reviewing the project plan, you observe that some of the upcoming tasks are assigned to a generic resource.  
You need to update the generic tasks to use defined resources. Which type of resource should you use?

- A. Material
- B. Cost
- C. Budget
- D. Work

**Answer:** D

#### NEW QUESTION 73

##### HOTSPOT

You are a project manager and want to display key deliverables associated with your project. The tasks that produce the deliverables are already on the project schedule.  
You need to ensure that the deliverables are visible on the project site.  
For each of the following statements, select Yes if the statement is true. Otherwise, select No.

### Answer Area

Statement	Yes	No
In Microsoft Project, use Create Deliverables to make the deliverables visible.	<input type="radio"/>	<input type="radio"/>
In Microsoft Project, use Sync Dependencies to make the deliverables visible.	<input type="radio"/>	<input type="radio"/>
To add the deliverables, edit the Deliverable list in the Project Site.	<input type="radio"/>	<input type="radio"/>

**Answer:**

**Explanation:** References:

<https://diegocampereira.com/2017/02/10/creating-deliverables-using-microsoft-project-professional-and-project-site/>

#### NEW QUESTION 75

Your organization is in the process of implementing Microsoft PPM.  
You need to configure Microsoft PPM to ensure that project managers can choose the tracking method for each of their projects.  
On the Task Settings and Display page, what should you do?

- A. Set the tracking method to Free form.
- B. Select the check box Force project managers to use the progress reporting method specified above for all projects.
- C. Clear the check box Force project managers to use the progress reporting method specified above for all projects.
- D. Set the tracking method to Percent of work complete.

**Answer:** A

#### NEW QUESTION 76

An organization uses Microsoft PPM to manage projects. The organization tracks all projects by collecting time on tasks on a daily basis.  
You need to ensure that resources can enter their time on tasks.  
Which three actions should you take? Each correct answer presents part of the solution.

- A. On the Task Settings and Display page, set the tracking method to Hours of work done per period.
- B. On the Task Settings and Display page, select Resources should report their hours worked per day.
- C. On the Task Settings and Display page, clear the check box Force project managers to use the progress reporting method specified above for all projects.
- D. On the Task Settings and Display page, select the check box Force project managers to use the progress reporting method specified above for all projects.
- E. Instruct the project managers to select the tracking method for their project in Microsoft PPM.

**Answer:** ABC

#### NEW QUESTION 79

.....

## THANKS FOR TRYING THE DEMO OF OUR PRODUCT

Visit Our Site to Purchase the Full Set of Actual 70-348 Exam Questions With Answers.

We Also Provide Practice Exam Software That Simulates Real Exam Environment And Has Many Self-Assessment Features. Order the 70-348 Product From:

<https://www.2passeasy.com/dumps/70-348/>

## Money Back Guarantee

### 70-348 Practice Exam Features:

- \* 70-348 Questions and Answers Updated Frequently
- \* 70-348 Practice Questions Verified by Expert Senior Certified Staff
- \* 70-348 Most Realistic Questions that Guarantee you a Pass on Your FirstTry
- \* 70-348 Practice Test Questions in Multiple Choice Formats and Updatesfor 1 Year